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ESTIMATE RUN 10/04/2010

ESTIMATE SUMMARY 10:13:04

CONTID: C17701         ESTIMATE NO: 0003 PROG 2005

PCN: 17701-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 DEER FENCING MP 10 - 16 PERCENT TIME:

PROJECT NO: C 0821-091                    

SH 82 DEER FENCING MP 10 - 16

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

WATERFORD CORPORATION PAY PERIOD ENDING 09/30/2010 DATE TIME STARTED 06/15/2010

404 NORTH LINK LANE DATE LET 05/13/2010 DATE WORK BEGAN 06/23/2010

 DATE AWARDED 05/19/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/16/2010 DATE ACCEPTED

FORT COLLINS CO 80524     970/482-0911 DATE NOTICE TO PROCEED 06/15/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,246,204.73 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,128,603.25 NON-PARTICIPATING 302,893.39

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,065.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.35

FIXED COMPLETION DATE

FIXED COMPLETION DATE

63.82%

450,930.98

302,893.39

302,893.39

299,828.01

$

$

$

$

0.00

795,273.75

795,273.75

0.00

795,273.75

-16,929.05

0.00

778,344.70

0.00

AMOUNT DUE 778,344.70 299,828.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 299,828.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

108.0 TIME ALLOW: 11/19/2010 ??:??:??

ORIG TIME ALLOW: 11/19/2010 ??:??:??
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PCN: 17701-BID    ESTIMATE RUN 10/04/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:04

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0005 CLEARING AND GRUBBING 0.250

0.500

201-00000  
 

1.000

L S 

4,800.00000 3,600.000.750

2,400.00

0010 REMOVAL OF FENCE 12,916.000

3,891.000

202-01000  
 

37,000.000

LF  

0.50000 8,403.5016,807.000

1,945.50

0015 BLADING 0.000

0.000

203-01500  
 

10.000

HOUR

150.00000 0.000.000

0.00

0020 DOZING 0.000

0.000

203-01550  
 

5.000

HOUR

175.00000 0.000.000

0.00

0025 POTHOLING 2.500

8.000

203-01597  
 

20.000

HOUR

200.00000 2,100.0010.500

1,600.00

0030 LABORER 0.000

9.000

203-02330  
 

20.000

HOUR

35.00000 315.009.000

315.00

0035 EROSION LOG (12 INCH) 200.000

0.000

208-00002  
 

200.000

LF  

6.00000 1,200.00200.000

0.00

0040 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0045 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0050 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

20.000

HOUR

85.00000 0.000.000

0.00

0055 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.100

ACRE

3,500.00000 0.000.000

0.00



CONTID: C17701         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17701-BID    ESTIMATE RUN 10/04/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:04

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0060 AGGREGATE BASE COURSE (CLASS 6) 74.200

70.400

304-06000  
 

144.600

TON 

40.00000 5,784.00144.600

2,816.00

0065 CONCRETE CLASS B (MISCELLANEOUS) 41.600

48.750

601-01025  
 

90.350

CY  

250.00000 22,587.5090.350

12,187.50

0070 18 INCH CORRUGATED STEEL PIPE 67.400

0.000

603-10180  
 

67.400

LF  

35.00000 2,359.0067.400

0.00

0075 *END POST 20.000

0.000

607-00005  
 

71.000

EACH

275.00000 5,500.0020.000

0.00

0080 *CORNER AND LINE BRACE POST 45.000

24.000

607-00010  
 

182.000

EACH

475.00000 32,775.0069.000

11,400.00

0085 *FENCE DEER (SPECIAL) 8,122.000

3,935.000

607-11360  
 

33,228.000

LF  

7.85000 94,647.4512,057.000

30,889.75

0090 *FENCE (SPECIAL) 5,635.000

0.000

607-11530  
 

8,646.000

LF  

13.95000 78,608.255,635.000

0.00

0095 GAME RAMP 0.000

0.000

607-60002  
 

8.000

EACH

6,850.00000 0.000.000

0.00

0100 16 FOOT GATE (SPECIAL) 0.000

0.000

607-60117  
 

10.000

EACH

1,602.00000 0.000.000

0.00

0105 20 FOOT GATE (SPECIAL) 0.000

0.000

607-60121  
 

1.000

EACH

1,827.00000 0.000.000

0.00

0110 3 FOOT GATE (SPECIAL) 0.000

0.000

607-60153  
 

10.000

EACH

1,086.00000 0.000.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 10/04/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:04

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0115 *12 FOOT DEER GUARD 0.800

2.200

611-00013  
 

3.000

EACH

16,950.00000 50,850.003.000

37,290.00

0120 *16 FOOT DEER GUARD 2.000

1.000

611-00017  
 

3.000

EACH

22,250.00000 66,750.003.000

22,250.00

0125 *18 FOOT DEER GUARD 0.000

1.000

611-00019  
 

1.000

EACH

24,500.00000 24,500.001.000

24,500.00

0130 *24 FOOT DEER GUARD 0.000

1.000

611-00025  
 

1.000

EACH

31,000.00000 31,000.001.000

31,000.00

0135 *28 FT DEER GUARD 0.800

1.200

611-00029  
 

2.000

EACH

35,250.00000 70,500.002.000

42,300.00

0140 *32 FOOT DEER GUARD 0.000

0.000

611-00033  
 

0.000

EACH

40,750.00000 0.000.000

0.00

0145 *CONSTRUCTION SURVEYING 0.850

0.150

625-00000  
 

1.000

L S 

3,855.60000 3,855.601.000

578.34

0150 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

50,430.00000 50,430.001.000

20,172.00

0155 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

1,500.00000 750.000.500

0.00

0160 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

31.000

EACH

249.90000 0.000.000

0.00

0165 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

5.000

EACH

383.25000 0.000.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 10/04/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:04

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0170 *LOCATE MONUMENTS 196.000

47.000

629-01110  
 

327.000

HOUR

100.00000 24,300.00243.000

4,700.00

0175 *FLAGGING 244.750

173.250

630-00000  
 

1,000.000

HOUR

22.05000 9,216.90418.000

3,820.16

0180 *TRAFFIC CONTROL INSPECTION 28.000

9.000

630-00007  
 

70.000

DAY 

231.00000 8,547.0037.000

2,079.00

0185 *TRAFFIC CONTROL MANAGEMENT 18.000

22.000

630-00012  
 

55.000

DAY 

378.00000 15,120.0040.000

8,316.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

10.50000 0.000.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

0.000

630-80342  
 

24.000

EACH

10.50000 126.0012.000

0.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.500

0.000

630-80343  
 

21.000

EACH

10.50000 110.2510.500

0.00

0205 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

1,365.00000 1,365.001.000

0.00

0210 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

52.50000 0.000.000

0.00

0215 *DRUM CHANNELIZING DEVICE 27.500

7.000

630-80360  
 

69.000

EACH

42.00000 1,449.0034.500

294.00

0220 CONCRETE BARRIER (TEMPORARY) 384.000

0.000

630-80370  
 

770.000

LF  

9.44000 3,624.96384.000

0.00
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PCN: 17701-BID    ESTIMATE RUN 10/04/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:04

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0225 *TRAFFIC CONE 72.000

0.000

630-80380  
 

144.000

EACH

2.10000 151.2072.000

0.00

0230 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

525.00000 0.000.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 56 FOOT DEER GUARD CMO NO. 2 1.000

0.000

611-00057  
 

1.000

EACH

74,788.00000 74,788.001.000

0.00

0265 ADDED ITEM (EACH)/ 40 FOOT DEER GUARD / CMO NO. 2 1.000

0.000

900-00007  
 

1.000

EACH

53,420.00000 53,420.001.000

0.00

0270 CONSTRUCTION SURVEYING (HOURLY) MCR LI #1 10.000

0.000

625-00001  
 

10.000

HOUR

110.00000 1,100.0010.000

0.00

0275 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO #4 - ADD FASTER 
SIGNS

0.000

27.250

630-80344  
 

54.500

SF  

21.84000 595.1427.250

595.14

0280 ADDED ITEM (LUMP SUM)/ MCR LI #2 MUDSLIDE REPAIR WORK 0.000

1.000

900-00014  
 

1.000

L S 

18,345.00000 18,345.001.000

18,345.00
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PCN: 17701-BID    ESTIMATE RUN 10/04/2010

PROJECT: C 0821-091                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:13:04

CUMULATIVE
AMOUNT

CAT NO0200 WILDLIFE FENCE 

0285 ADDED ITEM (EACH)/ MCR LI #3, 13 FOOT DEER GUARD 0.000

1.000

900-00007  
 

1.000

EACH

23,100.00000 23,100.001.000

23,100.00

CAT 793,373.75302,893.391,244,304.73CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

950.00000 1,900.002.000

0.00

CAT 1,900.000.001,900.00CURRENT AMT0400 $ $ $

$ 795,273.75302,893.39$1,246,204.73$CURRENT AMTPROJECT TOTAL


